Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	20 October 2026
Team ID	Deepika Landge
Project Name	Health360: Comprehensive Healthcare Risk & Disease Analytic
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a data analyst, I want to import the healthcare dataset into Tableau so that I can analyze patient health data.	2	High	Deepika Landge
Sprint-1	Data Cleaning	USN-2	As a data analyst, I want to identify missing values and duplicates so that the dataset is reliable.	3	High	Deepika Landge
Sprint-1	Data Preparation	USN-3	As a data analyst, I want to prepare relevant fields and data types for accurate analysis.	2	High	Deepika Landge
Sprint-2	KPI Analysis	USN-4	As a healthcare analyst, I want to view key patient health indicators and patient counts.	3	High	Deepika Landge
Sprint-2	Dashboard Design	USN-5	As a user, I want an interactive overview dashboard to understand healthcare trends.	3	High	Deepika Landge
Sprint-3	Visual Analytics	USN-6	As a user, I want charts showing health indicators by age group and gender.	3	Medium	Deepika Landge
Sprint-3	Filters	USN-7	As a user, I want interactive filters to explore specific patient groups.	2	Medium	Deepika Landge
Sprint-3	Final Dashboard	USN-8	As a healthcare analyst, I want a final	3	High	Deepika Landge

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			interactive dashboard to support data-driven insights.			

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	21 Oct 2026	26 Oct 2026	7	21 Oct 2026
Sprint-2	7	6 Days	27 Oct 2026	1 Nov 2026	7	
Sprint-3	7	6 Days	2 Nov 2026	7 Nov 2026	7	
Sprint-4	7	6 Days	8 Nov 2026	13 Nov 2026	7	

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts